SAS Superstructure
Location: 04-SF-80-13.2/13.9

Run date 22-Nov-14

Time 7:37AM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
. 04-0120F4
D #: Const Calendar Day: Date: -Jul-
iary 883 onst Calendar Day 416 .ae 25-Jul 2013. Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70

Precipitation 0.00" Condition Partly cloudy

Working Day [ ] If no, explain:

Di ary: Dispute
Work description.
- Attended weekly SAS Safety tailgate meeting at 8:00am. =
- Responded to emails regarding the SFOBB LIDAR scan (Erskine Project) and continued to plan for the
survey. Also talked with various construction personnel involving west span lane closures and placing
targets.
- Assisted District 4 surveyors Khin Voong and Andrew Robertson with GPS work locating control point
Recieve Reset 1970 (100) and assessing the control points set by them on the Embarcadero. Recon was
done for scanning on the YBI island as well as on the Embarcadero.
- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco, Harris Salinas, and ABFJV personnel. | am covering SDI
ironworkers for the Shear Key retrofit and checked the transverse duct placement for all 12 tendons which
was completed today.
CCO0-330 Bid Iltem: 001 0-PTS-ELS.330 Pier E2 Post Tensioning
SCHWAGER DAVIS INC.
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: SCHWAGER DAVIS INC.
Ironworker JNM Ron Bergen 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Work description. 001 0-PTS-ELS.330
- Completed installation of the flexi-duct for transverse tendons B3T1-6 on both the north and south ends
of the S1 Shear Key retrofit. Ron assisted Harris Salinas ironworkers with rebar placement today and also
continued to prepare for extra strong pipe placement and duct placement for vertical, draped, and bottom
longitudinal tendons for the S1 Shear Key retrofit.

Attachment

[ ]
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Bruce, Matt

Diary #: 883

Date: 25-Jul-2013  Thursday

View from control point SFOBB2 set by District 4 surveyor Khin Voong
for the West span SFOBB traverse.

Flexi-duct placement of S1 Shear Key retrofit transverse tendon B3T5
South done late yesterday looking east.
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View from the West span SFOBB anchorage where the primary
control on the Embarcadero will be used to set traverse points, photo
is looking east.

View from control point SFOBB1 set by District 4 surveyor Khin Voong
for GPS recon work prior to Static GPS calibration for the entire
SFOBB.
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Conco carpenters placing water cooling pipes along the north side of
the soffit beam for the S1 Shear Key retrofit.

Dust or debris seen after CCC sand blasted and painted the S1 Shear
Key lower base section.
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